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From: Vemeta Simon and Anita L. 
Date: 11/12/2010 

Reporting Period: 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: 

Response Lead: 

NPL Status: 
Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 
FPN#: 

B5YS 

47 
:CERCLA 

EPA 
Non NPL 

10/8/2010 

INN0051050501 

Boseman, On-Scene Coordinators 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 
Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #; 

EP-S5-09-05 
9/30/2010 

Time-Critical 
Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From November 8 until November 12,2010 ERRS backfilled the stormwater sewer cap between the northeast 
and southwest areas just north of manway SSI 7 with soil and concrete. Stained subsurface soil from the 
stormwater cap excavation and site PPE were hauled offsite to Southside Landfill in Indianapolis, IN for disposal. 
The last of the three berms were constructed to confrol surface stormwater. Results of the AreaRAE air 
monitoring have been posted along with an AreaRAE location map under the Documents section. ERRS 
completed hauling out oily water from the west million-gallon bunker tank and frac tanks 7, 8, 9, and 10. The 
remainder of any material in frac tanks 7, 8, 9, and 10 was pumped to the west million-gallon bunker 
tank. There is now 94 inches of freeboard in the west million-gallon bunker tank, 39 inches of 
which was created by pumping out oily water for re-use at United Wastewater.The sample 
waste located in the center solidification pit was solidified using on site fly ash and 
approximately 25 cubic yards of imported mulch. 

The Indianapolis Department of Public Works has been monitoring the West 86th Street 
manhole shared by ESI, Asphalt Materials, and Crider & Crider Construction. There appears to 
be 1 -2 gallons per minute being discharged from the ESI line. (Manhole Photographs are 
available in the Images Section.) ERRS has closed valves and emptied out liquid lines as a 
result of these manhole observations. In addition, the partial flume in Building 2 shows no 
flow. 

The Trustee has repaired a breach in the fence and posted additional "No Trespassing" signs. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Pertinent records have been taken off-site for copying. 

2.1.4 Progress Metrics 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Quantity 

900 gal 

300 gal 

Treatment 

— 

Re-use 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 



Sodium Hydroxide 

Oily Water 

Subsurface Soil 

PPE . 

5,150 gal 

161,441 gal 

6.90 tons ' 

0.61 tons 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

— 

~ 

~ 

— 

Southside Landfill 

Southside Landfill 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

- The water shut-off previously proposed in POLREP # 4 was not implemented during this reporting 
period. 

- Lab Inventory and labpacking will be handled by Trustee. 

- The Hearing held on November 10 resulted in the Judge allowing WSP, ESl's insurance company's 
environmental consultant, to begin their work at ESI on tanks 51, 43, and 44 

2.2.1.2 Next Steps 

U.S.EPA and START will be on site while WSP is working. WSP is expected on-site on November 15 at 
9 am Eastern. Utilies and security will be taken out of the name of the ERRS contractor and taken over 
by WSP. 

A stormwater contingency plan will be posted in the next two weeks which will include an estimate of 
the amount capacity created as a result of the berms and cap in addition to weather conditions that 
might cause a "release". 

2.2.2 Issues 



None 

2.3 Logistics Section 
Not applicable 

2.4 Finance Section 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

Intramural Costs 

Budgeted 

$275,000.00 

$36,200.00| 

Total To 
Date 

$200,578.56! 

$31,134,991 

Remaining 

$74,421.44 

j $5,065.01 

% 
Remaining | 

27.06% 

13.99% 

Total Site Costs $311,200.00! $231,713,551 $79,486.45 25.54% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
A site safety plan was signed by all present. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 



U.S. EPA will participate in the next community meedng which will be November 18. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
1 EPA OSC 
6 ERRS - Environmental Restoration, LLC 
1 START - Weston Solutions, Inc. 

Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA- United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to "Documents" on v^Avw.epaosc.orq. 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www.epaosc.orq. 

http://www.epaosc.orq



